

Development Roadmap & Sprint Plan

InfusioTech Restaurant Ordering SaaS | Version 1.0 | 2 October 2026

Purpose

Illustrative phased roadmap; dates and effort must be estimated against team capacity.

Phase 0 — Product & Engineering Setup

- Confirm MVP, plan entitlements, user roles, supported platforms and payment provider.
- Create repository, branching strategy, issue tracker, coding standards, environments, design system and CI checks.
- Deliverables: approved PRD/TDD, initial schema, screen map and architecture decisions.

Phase 1 — Platform Foundation

- Tenant onboarding, authentication, memberships, RLS, restaurant profile, menu CRUD, tables and QR links.
- Deliverables: tenant-safe backend, owner setup flow and public menu.

Phase 2 — Ordering & Payments

- Customer menu, cart, checkout, server price calculation, order creation, gateway integration, webhook verification and order tracking.
- Deliverables: end-to-end customer order flow and payment reconciliation tests.

Phase 3 — Restaurant Operations App

- Flutter login, role-aware shell, live order queue, order details, state transitions, push notifications and table view.
- Deliverables: staff-ready Android/iOS operational app.

Phase 4 — Owner & Staff Administration

- Owner mobile menu/table/settings tools, staff invitations, templates, custom permission overrides, suspension/revocation and audit trail.
- Deliverables: owner self-service administration and tested RBAC.

Phase 5 — CRM, Analytics & SaaS Operations

- Basic customer history and analytics, subscription entitlements, Super Admin tenant tools, support and usage monitoring.
- Deliverables: pilot-ready commercial product.

Phase 6 — Pilot & Production Hardening

- Pilot with a small restaurant cohort; observe onboarding, order reliability, support load and costs.
- Fix critical issues, test restore/rollback, finalize policies, app store submission and staged rollout.

Sprint Planning Guidance

- Break each phase into 1–2 week sprints only after team capacity is known. Each story should have owner, estimate, dependencies, acceptance criteria and test coverage.
- Do not commit fixed launch dates until payment, app review, hardware/QR production and integration dependencies are validated.